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Introduction

On March 25, 2020, the United States District Court for the Northern District of Ohio entered a Clean Air Act Consent
Decree among the United States, State of Ohio, and BP-Husky Refining LLC (“BPH”) and BP Products North America Inc.
(“BP”)—the owner and operator, respectively, of the BP-Husky Toledo Refinery located in Oregon, Ohio. The Consent
Decree requires the owner and operator of the refinery to fund and complete a Supplemental Environmental Project
(“SEP”) to abate certain residential and commercial structures from hazards imposed by lead-based paint.

Toledo-Lucas County Health Department (“TLCHD”) entered into a Services Agreement with BP wherein it agreed to
perform the project for the refinery with funds escrowed by BP. TLCHD plans to perform abatement on 40 to 80 homes
before the project is complete. TLCHD also subcontracted with the City of Toledo to assist with the project.

The Consent Decree requires BP and BPH to submit a semi-annual report to EPA on February 15 and August 15 each year.
Paragraph 64.a.5 of the Consent Decree requires that the semi-annual report include “[a] discussion of Defendants’
progress is satisfying its obligations in connection with the Lead Abatement SEP under Section VIll including, at a minimum,
a narrative description of activities undertaken, the status of any construction or compliance measures, including the
completion of any milestones, and a summary of costs incurred since the previous report.”

TLCHD prepared this semi-annual report pursuant to the terms of the Services Agreement with BP to assist BP and BPH in
meeting the semi-annual reporting requirements imposed by the Consent Decree.

Project Summary

TLCHD will perform abatements on approximately 40 to 80 qualified homes during the term of this project.

Status Summary

TLCHD partnered with the City of Toledo (“COT”) Department of Neighborhoods to perform lead abatement on several
homes that qualify pursuant to the SEP. A total of nine (9) homes are currently going through the vetting process or are
in various stages of completion. The property at 831 Woodland was completed on May 17, 2022 and has been submitted
for reimbursement for the amount of $20,744.85.




InJune 2022, BP, TLCHD, and the COT met with Mary McAuliffe of the Environmental Protection Agency (EPA) to discuss
the possibility of using BP funding to repair non-lead containing components of the home that will affect lead abatement
work. In this case, the roof at 58 City Park was in disrepair and it has been determined that any lead abatement work
would be compromised by the leaking roof. Ms. McAuliffe was able to consult with the Department of Justice, and their
consent was given to deem this an eligible cost and to utilize BP SEP funding to repair the roof.

The TLCHD and the COT will also reach out to the available contractors to find out if any of the contractors needs to train
or hire lead workers. BP contacted EPA to determine whether the TLCHD will be able to utilize BP funding to sponsor
training and licensing for these workers.

Project Overview

SBP Contractor Contractor Contract | Workstart | Clearance | Clearance |Final Insp./
construction Award Close Date date Wipe date Completion
address cost comments

Continental

1|BP20--831 Woodland $19,757.00 4/23/2021|Construction | 8/11/2021]12/18/2021| 12/22/2021 12/23/2021| 5/17/2022|Reimbursement submitted.
All work complete, final voucher from

Carter Buiiding contractor pending before submission for
2|BP20-LD-1665 W Bancroft $39,719.00 5/5/2021|Services 8/5/2021| 3/26/2022| 6/16/2022| 6/17/2022 reimbursement..

Carter Building
3|BP20-LD-253 Knower $25,594.00]  4/23/2021|Services 8/13/2021| 7/18/2022 Under construction

Definitive Materials anticipated week of 7/25/2022,
4|BP20-LD-3214 Maplewood $26,590.00] 10/19/2021|Contractors 3/23/2022 projected work start date week of 8/8/2022.

Carter Building
5|BP20-LD-575 Woodville $18,964.00 2/1/2022|Services 7/21/2022 Contract signing week of 7/18/2022.

Ins&Outs
Home

6{BP20-LD-706 Brighton $37,644.90|  6/29/2022| Improvement Contractor walk-through 7/21/2022.

T&S
7|BP20-LD-721 Hampton $20,211.86|  6/23/2022|Renovations | 7/21/2022 Contract signing week of 7/18/2022.

Definitive Project awarded, scheduling contractor
8|BP20-LD-58 City Park $43,602.12|  7/16/2022|Contractors walk-through

Ins&Outs
Home
9{BP20-LD-1845 Duncan $12,544.14|  3/15/2022| Improvement |5/31/2022 In City contract/PO process.
$244,717.02

Budget Overview

See above table.

Certification

| certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons who manage the system, or
those persons directly responsible for gathering the information, the information submitted is, to the best of
my knowledge and belief, true, accurate, and complete. | am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing violations.
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Jennifer Gottschalk
Director of Environmental Health
Toledo-Lucas County Health Department




